

Introduced by: Mayor Eberhart
Finance Committee: August 4, 2015
Date: August 10, 2015

RESOLUTION NO. 4681

**A RESOLUTION INCREASING A CONTRACT TO EXCLUSIVE PAVING, INC.
FOR THE HELMERICKS AVENUE EXTENSION AND BENTLEY TRUST
ROAD UPGRADE PROJECT**

WHEREAS, in accordance with FGC Chapter 54, Article IV, Competitive Bidding, bids were solicited for the Helmericks Avenue Extension and Bentley Trust Road Upgrade Project, and Exclusive Paving, Inc. was the successful low bidder; and

WHEREAS, City Council authorized the Mayor to execute a contract with Exclusive Paving, Inc. on February 4, 2013 in the amount of \$4,914,911.76 (Resolution 4559); and

WHEREAS, the City is constructing a new roundabout in the Helmericks Avenue right-of-way located northwest of Cold Spot Feeds retail facility that the City will maintain; and

WHEREAS, the change order to construct the roundabout in the amount of \$1,262,187.70 requires council approval (FGC Chapter 54-102); and

WHEREAS, funding for this project is provided to the City of Fairbanks through the Alaska Department of Transportation & Public Facilities (Project No. 63624), and no match is required;

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Fairbanks, that the Mayor is hereby authorized to execute a change order and such other documents in a form approved by the City Attorney as may be necessary to increase this contract.

PASSED and APPROVED this 10th day of August 2015.




John Eberhart, City Mayor

AYES: PASSED and APPROVED on the CONSENT AGENDA
NAYS: None
ABSENT: Staley
APPROVED: August 10, 2015

ATTEST:

APPROVED AS TO FORM:


D. Danyelle Snider, CMC, City Clerk
Paul Ewers, City Attorney

**CITY OF FAIRBANKS
FISCAL NOTE**

I. REQUEST:

Ordinance or Resolution No: 4681

Abbreviated Title: HELMERICKS AVENUE EXTENSION (CHANGE ORDER)

Department(s): ENGINEERING

Does the adoption of this ordinance or resolution authorize:

1) additional costs beyond the current adopted budget? Yes _____ No x

2) additional support or maintenance costs? Yes _____ No x

 If yes, what is the estimate? see below

3) additional positions beyond the current adopted budget? Yes _____ No x

 If yes, how many positions? _____

 If yes, type of positions? _____ (F - Full Time, P - Part Time, T - Temporary)

II. FINANCIAL DETAIL:

PROJECTS:	Equipment	Contracts	Personnel	Total
Road Reconstruction		\$1,262,188		\$1,262,188
TOTAL	\$0	\$1,262,188	\$0	\$1,262,188

FUNDING SOURCE:	Equipment	Contracts	Personnel	Total
Alaska Department of Transportation & PF		\$1,262,188		\$1,262,188
TOTAL	\$0	\$1,262,188	\$0	\$1,262,188

The operations and maintenance costs associated with these improvements will be performed by Public Works and incorporated in the annual general fund budget.

Reviewed by Finance Department:

Initial mb

Date 7/22/2015